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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of September 30, 2000)

The Department of Defense has released details on major defense acquisition program
cost and schedule changes since the June 2000 reporting period. This information is based on the
Selected Acquisition Reports (SARs) submitted to the Congress for the September 30, 2000
reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs experiencing unit cost increases of at least
15 percent or schedule delays of at least six months. Quarterly SARs are also submitted for
initial reports, final reports, and for programs that are rebaselined at major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for the
prior reporting period (June 2000) was $778,645.1 million. After adding costs for a new
program (CVNX Future Aircraft Carrier) from June 2000, the adjusted current estimate of
program acquisition costs was $782,232.7 million. There was a net cost increase of $239.5
million during the current reporting period (September 2000). The cost changes between June
2000 and September 2000 are summarized below:

Current Estimate

(8 in Millions)
June 2000 (70 programs) $ 778,645.1
Plus one new program, CVNX (Future Aircraft Carrier) +3,587.6
June 2000 Adjusted (70 programs) $ 782,232.7



Changes Since Last Report:

Economic $ +68.8

Quantity -21.1

Schedule +17.7
Engineering +344.5

Estimating -227.0

Other +7.2

Support +49.4

Net Cost Change $+239.5

September 2000 (71 programs) $ 782,472.2

For the September 2000 reporting period, there were eight quarterly exception reports
submitted. SARs for six of these programs, FBCB2, AV-8B, CH-60S, SH-60R, B-1 CMUP, and
GBS were submitted because of schedule slips of more than six months. SARs for the two
remaining programs, JSTARS CGS and F/A-18E/F, were submitted to rebaseline from a
Development to a Production Baseline, following recent decisions to proceed into full rate
production. Overall, there was a net increase of $239.5 million (+0.03%), due primarily to
hardware enhancements for the Army’s JSTARS CGS program.



Program Acquistion Cost Summary In Millions of Dollars
September 30, 2000

As of Date:

Weapon System

ARMY:
ABRAMS UPGRADE
ATACMS-BAT
ATIRCM/CMWS
BRADLEY UPGRADE
CH-47F (ICH)
CHEM DEMIL
Comanche (RDT&E)
CRUSADER
FBCB2
FMTV
TIAV
JAVELIN
JSTARS CGS
LONGBOW APACHE
LONGBOW HELLFIRE
MLRS UPGRADE
SADARM
SMART-T

Subtotal

NAVY:
AAAV
AIM-9X
AV-8B REMAN
CEC
CH-60S
CVN-76
CVN-77
CVNX (RDT&E)
DD 21 (RDT&E)
DDG 51
E-2C REPRO
F/A-18 E/F
JSOow
LHED 1
LPD 17
MIDS-LVT
NESP
SH-60R
SSN 21 / AN/BSY-2
SSN 774 (NSSN)
STD MSL 2
STRATEGIC SEALIFT
T-45TS
TACTICAL TOMAHAWK
TRIDENT II MSL
USMC H-1 UPGRADES
v-22

Subtotal

USAF:

ABL (RDT&E)
AEHF (RDT&E)
AMRAAM

AWACS RSIP (E-3)
B1-CMUP (CU)
B1-CMUP (DSUP)
C-130J

c-17a

Base
Year

Type
of

Baseline

PdE

Baseline Estimate

Changes To Date

Current Estimate

Cost Cost Cost

Base Current | Quantity Base Current Quantity Base Current

Year $ Year $ Year $ Year $ ——— Year $ Year $
6,991.9 7,961.9 1,060 2,195.7 2,014.4 95 9,187.6 9,976.3
3,867.7 5,287.7 32,799 865.7 660.5 -15,782 4,733.4 5,948.2
2,628.4 3,361.6 3,094 -373.3 -695.9 -1,396 2,255.1 2,665.7
3,097.3 4,038.8 1,602 702.3 344 .2 -493 3,799.6 4,383.0
2,523.6 3,115.4 302 73.0 -34.0 - 2,596.6 3,081.4
13,471.1 15,310.3 15 -1,407.2 -2,126.7 - 12,063.9 13,183.6
32,069.3 42,013.5 - 5,866.8 6,120.8 1,213 37,936.1 48,134.3
2,357.0 2,780.0 - 1,536.5 1,522.3 ] 3,893.5 4,302.3
2,281.0 2,617.9 59,522 4.3 -43.5 - 2,285.3 2,574.4
11,594.2 18,921.3 85,488 2,400.4 -1,131.9 -2,303 13,994.6 17,789.4
335.4 352.5 - - - - 335.4 352.5
3,791.1 3,926.0 28,501 3.2 ~106.2 -6,086 3,794.3 3,819.8
2,248.3 2,111.8 112 -348.5 -265.9 23 1,899.8 1,845.9
7,389.7 8,729.2 985 880.9 26.5 -135 8,270.6 8,755.7
2,352.0 2,635.6 13,311 53.6 -111.9 -406 2,405.6 2,523.7
3,345.5 3,900.4 44,039 803.9 991.2 18,966 4,149.4 4,891.6
485.7 535.1 10,288 139.0 204.8 -9,036 624.7 739.9
766.5 780.4 313 -41.5 -45.7 5 725.0 734.7
101,595.7 128,379.4 13,354.8 7,323.0 114,950.5 135,702.4
725.0 934.1 13 190.4 108.4 -1 915.4 1,042.5
2,464.0 3,232.9 10,049 -128.8 -410.1 97 2,335.2 2,822.8
1,843.0 2,158.4 73 114.2 -37.7 -1 1,957.2 2,120.7
2,221.9 2,573.1 183 1,207.4 1,276.1 49 3,429.3 3,849.2
2,769.0 3,154.0 166 1,007.8 1,173.5 71 3,776.8 4,327.5
3,910.8 4,297.2 1 579.6 293.4 - 4,490.4 4,590.6
4,557.1 5,540.8 1 235.0 -240.9 - 4,792.1 5,299.9
3,159.8 3,587.6 - - - - 3,159.8 3,587.6
1,754.0 2,089.0 - 2,904.7 3,130.5 - 4,658.7 5,219.5
16,953.7 20,117.5 23 25,907.9 35,690.1 35 42,861.6 55,807.6
2,627.7 3,187.9 36 285.4 5.3 - 2,913.1 3,193.2
65,743.2 94,583.0 1,000 -22,253.6 -47,757.3 -452 43,489.6 46,825.7
6,927.2 11,205.9 23,924 -2,553.5 -5,271.6 -4,810 4,373.7 5,934.3
2,931.8 4,451.0 3 4,574.2 5,801.6 5 7,506.0 10,252.6
9,018.1 10,761.8 12 675.5 -61.7 - 9,693.6 10,700.1
924.9 1,119.5 672 332.7 361.7 1,889 1,257.6 1,481.2
1,876.6 2,373.7 393 -49.4 -285.0 126 1,827.2 2,088.7
4,020.5 5,636.4 188 722.6 187.5 55 4,743.1 5,823.9
20,119.9 21,739.1 12 -7,787.8 -8,582.6 -9 12,332.1 13,156.5
45,633.1 71,080.8 30 7,155.8 -5,403.3 - 52,788.9 65,677.5
8,770.1 11,067.2 13,778 -813.0 -1,450.3 -2,113 7,957.1 9,616.9
5,693.8 6,588.4 20 -312.3 -433.8 - 5,381.5 6,154.6
5,528.1 5,599.5 176 -104.9 -357.4 -5 5,423.2 5,242.1
1,683.7 1,863.4 1,365 -23.6 -30.2 - 1,660.1 1,833.2
26,556.3 35,518.5 845 -5,838.7 -8,334.7 -392 20,717.6 27,183.8
2,792.5 3,547.5 284 377.1 183.5 - 3,169.6 3,731.0
23,073.0 29,662.3 913 2,105.9 8,449.9 -455 25,178.9 38,112.2
274,278.8 367,670.5 8,510.6 -21,995.1 282,789.4 345,675.4
5,106.6 2,49%9.2 2 954.3 1,046.3 - 6,060.9 3,545.5
2,471.1 2,690.6 2 -241.5 -304.7 - 2,229.6 2,385.9
12,278.2 13,112.4 15,450 -2,035.8 -2,775.5 -4,533 10,242.4 10,336.9
890.1 891.3 32 96.7 83.0 - 986.8 974.3
334.4 414.9 103 301.6 276.5 -2 636.0 691.4
594.4 700.3 95 210.1 220.4 -2 804.5 920.7
730.7 839.7 11 1,673.5 1,793.5 21 2,404.2 2,633.2
41,250.9 41,811.9 210 3,009.0 3,048.2 -76 44,259.9 44,860.1

Quantity

1,155
17,017
1,698
1,109
302

1,213

59,522
83,185

22,415
135
850

12,905

63,005

1,252
318

12
10,146
72

232

19,114

2,561
519
243

30
11,665

171
1,365
453
284
458

Percent Cost Change
To Date Adjust for Qty

Base Current
Year $ Year $

22.8 16.8
60.9 61.7
21.7 17.4
63.0 51.3
2.9 -1.1
-10.4 -13.9
16.2 12.8
57.3 47.3
0.2 -1.7
20.6 -3.7
2.7 1.1
17.0 34.5
32.2 19.9
4.1 -2.2
1.2 -0.5
28.9 389.0
-5.2 -5.7
15.8 9.1
26.3 11.6
-5.8 -13.2
7.2 -0.8
43.0 36.4
2.2 0.4
14.8 6.8
5.2 -4.3
165.6 149.9
9.9 5.6
10.9 0.2
-8.6 -25.3
-28.8 -39.9
4.9 -10.1
7.5 -0.6
0.5 -3.9
-8.7 -17.0
0.7 -11.5
62.8 113.0
15.7 -7.6
8.8 15.9
-6.6 -6.9
-0.4 -3.5
-1.4 -1.6
-0.8 6.9
13.5 5.2
10.2 -8.4
7.1 -4.3
18.7 41.9
-9.8 -11.3
-0.7 2.0
10.9 9.3
91.7 67.9
36.5 32.7
30.2 26.2
30.6 39.0




Program Acquistion Cost Summary In Millions of Dollars
September 30, 2000

As of Date:

Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Weapon System Base Type Cost Cost Cost To Date Adjust for Oty
Year of Base Current | Quantity Base Current Quantity Base Current Quantity Base Current
. —m

EELV 95 DE 13,116.6 17,347.8 181 110.8 -103.2 - 13,227.4 17,244.6 181 0.8 -0.6
F-22 90 DE 60,270.0 99,109.0 648 -11,962.1 -37,168.9 -307 48,307.9 61,940.1 341 8.8 -6.4
GBS 97 DE 451.4 497.1 346 32.6 17.2 94 484 .0 514.3 440 -2.2 -5.3
JASSM 95 DE 1,749.5 2,073.3 2,469 57.7 28.1 13 1,807.2 2,101.4 2,482 2.4 0.6
JDAM 95 DE 2,580.9 3,392.3 88,126 -247.2 -765.9 -10 2,333.7 2,626.4 88,116 -10.1 -23.0
JPATS 95 DE 2,878.9 4,050.6 712 472 .4 -76.0 - 3,351.3 3,974.6 712 16.4 -1.9
JSTARS 98 PdE 9,932.3 9,762.1 20 -919.0 -1,165.0 -4 9,013.3 8,597.1 16 0.1 -0.6
MINUTEMAN III GRP 93 DE 1,463.6 1,636.2 652 543.4 688.2 - 2,007.0 2,324.4 652 37.1 42.1
MINUTEMAN III PRP 94 DE 2,251.4 2,819.3 607 -429.1 -676.9 - 1,822.3 2,142.4 607 -19.1 -24.0
NAS 90 DE 573.3 791.1 53 195.9 213.4 35 769.2 1,004.5 88 -0.1 -5.5
NAVSTAR SATELLITE 79 DE 1,599.4 2,306.7 40 3,560.6 9,242.8 69 5,160.0 11,549.5 109 63.1 59.1
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 775.0 1,998.9 226,284 3,329.9 6,874.7 253,623 5.1 6.4
SBIRS (Low-RDT&E) 95 DE 7,425.4 8,370.5 8 -3.9 -141.9 - 7,421.5 8,228.6 8 -0.4 ~2.0
TITAN IV 85 DE 2,150.5 2,529.2 10 11,763.8 15,498.4 29 13,914.3 18,027.6 39 235.2 456.5
Subtotal 172,654.5 222,521.3 7,918.8 -9,023.1 180,573.3 213,498.2 18.7 16.3
JSF (RDT&E) 94 PE 19,000.0 24,800.0 - 1,015.5 -1,620.3 - 20,015.5 23,179.7 - 5.3 -6.5
NMD 99 PE/DE 11,366.8 12,146.6 - 7,367.7 8,105.6 1 18,734.5 20,252.2 1 47 .4 48.3
NPOESS (RDT&E) 96 PE 4,314.2 5,329.0 5 231.4 16.6 - 4,545.6 5,345.6 5 5.4 0.3
NTW TBMD 99 PE 4,218.0 4,464.0 - 457 .0 590.1 - 4,675.0 5,054.1 - 10.8 13.2
NTW TBMD (RDT&E) 94 DE 5,061.0 6,230.0 1,500 718.9 581.2 - 5,779.9 6,811.2 1,500 14.2 9.3
PATRIOT PAC-3 88 DE 4,798.8 6,381.6 1,254 2,689.4 3,758.3 -206 7,488.2 10,139.9 1,048 45.3 58.0
THAAD System 00 PE/DE 9,412.9 10,733.6 - 5,798.0 6,079.9 1,250 15,210.9 16,813.5 1,250 65.5 60.2
Subtotal 58,171.7 70,084.8 18,277.9 17,511.4 76,449.6 87,596.2 28.1 18.2
Grand Total 606,700.7 788,656.0 48,062.1 -6,183.8 654,762.8 782,472.2 13.9 5.7




Distribution of Cost Changes (Base-Year Dollars)
As Of Date: September 30, 2000

Cost Changes Between the Baseline and Current Estimate

(Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date |This Qtr| To Date |This Qrt| To Date |This Qrt| To Date | This Qtr To Date This Qtr | To Date

ARMY:
ABRAMS UPGRADE 95 - 488.8 - - - 141.0 - 1,454.9 - - - 111.0 0.0 2,195.7
ATACMS-BAT 91 - -926.1 - 40.2 - 279.8 - 1,498.3 - - - -26.5 0.0 865.7
ATIRCM/CMWS 96 - -775.1 - -245.3 - 109.2 - 519.8 - - - 18.1 0.0 -373.3
BRADLEY UPGRADE 94 - -766.7 - 155.4 - 231.7 - 911.2 - - - 170.7 0.0 702.3
CH-47F (ICH) 97 - - - - - 10.1 - -2.9 - - - 65.8 0.0 73.0
CHEM DEMIL 94 - - - - - - - -1,414.8 - .6 - - 0.0 -1,407.2
Comanche (RDT&E) 00 - 590.3 - 215.6 - 1,119.1 - 3,941.8 - - - - 0.0 5,866.8
CRUSADER 95 - 118.6 - 582.4 - 810.1 - 25.4 - - - - 0.0 1,536.5
FBCB2 00 - - - - - - - 17.2 - - - -12.9 0.0 4.3
FMTV 96 - 10.2 - 42.8 - 728.6 - 1,928.5 - 11.1 - -320.8 0.0 2,400.4
IAV 00 - - - - - - - - - - - - 0.0 0.0
JAVELIN 97 - -95.9 - - - 7.3 - 86.8 - - - 5.0 0.0 3.2
JSTARS CGS 00 -20.4 -624.1 - 3.4 277.3 227.0 25.8 -37.3 - - 42.8 82.5 325.5 -348.5
LONGBOW APACHE 96 - -1,135.7 - - - 677.3 - 879.5 - - - 459.8 0.0 880.9
LONGBOW HELLFIRE 96 - -41.8 - -1.1 - 41.7 - 54.8 - - - - 0.0 53.6
MLRS UPGRADE 98 - 753.3 - 10.9 - - - -45.3 - - - 85.0 0.0 803.9
SADARM 89 - -0.9 - 24.2 - 55.9 - 55.8 - - - 4.0 0.0 139.0
SMART-T 99 - -1.5 - - - -30.7 - -22.8 - - - 13.5 0.0 -41.5
Subtotal -20.4 72,406.6 - 828.5 277.3 4,408.1 25.8 9,850.9 - 18.7 12.8 655.2 325.5 | 13,354.8

NAVY:
AARV 93 - - - - - 85.1 - 105.3 - - - - 0.0 190.4
ATM-9X 97 - 13.7 - 21.3 - 134.7 - -105.7 - - -192.8 0.0 -128.8
AV-8B REMAN 94 - -16.6 - 23.0 - 60.3 - -83.4 - - -4.1 130.9 -4.1 114.2
CEC 95 - 176.4 - 78.9 - 57.2 - 1,293.6 - - -398.7 0.0 1,207.4
CH-60S 98 - 925.4 - - - - -5.1 116.1 - - - -33.7 -5.1 1,007.8
CVN-76 95 - - - - - 34.5 460.2 - 84.9 - - 0.0 579.6
CVN-77 95 - - - -138.9 - -5.3 - 264.5 - 114.7 - - 0.0 235.0
CVNX (RDT&E) 00 - - - - - - - - - - - - 0.0 0.0
DD 21 (RDT&E) 96 - - - - - 1,524.4 - 1,380.3 - - . - 0.0 2,904.7
DDG 51 87 - 22,035.0 - 36.4 - 1,316.2 - 2,520.3 - - - - 0.0 ] 25,907.9
E-2C REPRO 94 - - - 25.2 - 281.1 - -89.9 - - - 69.0 0.0 285.4
F/A-18 E/F 00 - -18,164.0 - 837.0 - -116.1 -159.6 98.1 - - - -4,908.6 -159.6 | -22,253.6
Jsow 90 - -783.7 - - - - - -1,595.8 - - - -174.0 0.0 | -2,553.5
LHD 1 82 - 4,225.6 - 100.5 - 28.7 - 216.6 - - - 2.8 0.0 4,574.2
LPD 17 96 - - - - - - - 675.5 - - - - 0.0 675.5
MIDS-LVT 92 - 326.6 - - - -25.2 - 73.3 - - - -42.0 0.0 332.7
NESP 90 - 125.7 - 32.2 - 48.1 - -164.5 - - - -90.9 0.0 -49.4
SH-60R 93 - 689.1 - -117.7 - -309.1 - 638.8 - - - -178.5 0.0 722.6
SSN 21 / AN/BSY-2 90 - -12,545.0 - 4,387.7 - 141.0 - 834.2 - - - -605.7 0.0 | -7,787.8
SSN 774 (NSSN) 95 - - - 88.6 - 895.1 - 5,939.0 - 216.3 - 16.8 0.0 7,155.8
STD MSL 2 84 - -1,455.6 - 355.9 - 219.0 - 25.5 - - - 42.2 0.0 -813.0
STRATEGIC SEALIFT 92 - 70.3 - 160.8 - - . -543.4 - - - - 0.0 -312.3
T-45TS 95 - -83.4 - -88.4 - 28.5 - 214.1 - - - -175.7 0.0 -104.9
TACTICAL TOMAHAWK 99 - - - 18.6 - - - -29.6 - - - -12.6 0.0 -23.6
TRIDENT II MSL 83 - -5,670.9 - - - - - -455.7 - - - 287.9 0.0} -5,838.7
USMC H-1 UPGRADES 96 - - - -4.8 - 220.8 - 66.8 - - - 94.3 0.0 377.1
v-22 86 - -222.2 - -305.9 - 266.7 - 4,233.2 - - - -1,865.9 0.0 2,105.9
Subtotal - -10,353.6 - 5,510.4 - 4,885.7 ~164.7 | 16,087.4 - 415.9 4.1 -8,035.2 -168.8 8,510.6

USAF':
ABL (RDT&E) 97 - - - 1,002.2 - - - -47.9 - - - - 0.0 954.3
AEHF (RDT&E) 99 - - - - - - - -241.5 - - - - 0.0 -241.5
AMRAAM 92 - -1,965.1 - 783.8 - 451.4 - -1,268.0 - - - -37.9 0.0 ] -2,035.8
AWACS RSIP (E-3) 97 - - - 22.2 - - - -4.1 - - 78.6 0.0 96.7
B1-CMUP (CU) 95 - -2.6 12.5 12.5 - -5.9 0.1 292.4 6.6 6.6 - -1.4 19.2 301.6
B1-CMUP (DSUP) 96 - -4.9 - 92.5 - - -4.9 115.1 - - 7.4 -4.9 210.1
Cc-1300 96 - 1,116.4 - -239.7 - 0.4 - 246.6 - - - 549.8 0.0 1,673.5
c-17A 96 - -7,360.2 - 724.5 - 249.9 - 9,604.6 - 342.3 - -552.1 0.0 3,009.0




Distribution of Cost Changes (Base-Year Dollars)
As Of Date: September 30, 2000

Cost Changes Between the Baseline and Current Estimate

(Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year To Date Qtr| To Date |This Qtr| To Date ]This Qrt| To Date Qrt| To Date | This Qtr To Date This Qtr | To Date

EELV 95 - - - - - - 110.8 - - 0.0 110.8
F-22 90 -15,885.1 - 1,517.0 - 259.6 - 4,527.3 - -2,380.9 0.0 | -11,962.1
GBS 97 43.4 - 24.5 - 4.3 -10.0 -40.0 -0.3 0.4 -10.3 32.6
JASSM 95 14.7 - 112.1 - -47.4 - -31.0 - 9.3 0.0 57.7
JDAM 95 15.7 - 124.1 - -16.5 - -367.6 - -2.9 0.0 -247.2
JPATS 95 - - -2.7 - - - 546.2 - -71.1 0.0 472.4
JSTARS 98 -930.1 - - - 418.1 - -349.8 - -57.2 0.0 -919.0
MINUTEMAN III GRP 93 - - 82.0 - -7.5 - 437.0 - 31.9 0.0 543 .4
MINUTEMAN III PRP 94 - - - - - - -466.6 - 37.5 0.0 -429.1
NAS 90 196.8 - 51.0 - 31.7 - -103.8 - 20.2 0.0 195.9
NAVSTAR SATELLITE 79 1,564.6 - -0.3 - 1,124.7 - 766.5 - 105.1 0.0 3,560.6
NAVSTAR USER EQMT 79 613.4 - 275.1 - 132.4 - -276.7 - 30.8 0.0 775.0
SBIRS (Low-RDT&E) 95 27.2 - 301.5 - 73.0 - -453.3 - 47.7 0.0 -3.9
TITAN IV 85 2,000.7 - 1,930.8 - -1,637.2 - 8,270.9 - 1,198.6 0.0 | 11,763.8
Subtotal -20,555.1 12.5 6,813.1 - 1,031. -14.8 | 21,267.1 6 ~0.3 ~986.2 4.0 7,918.8

DoD:

JSF (RDT&E) 94 - - - - 1,120. - -105.3 - - 0.0 1,015.5
NMD 99 1,345.5 - 395.7 - -265. - 5,682.0 - 209.9 0.0 7,367.7
NPOESS (RDT&E) 96 - - 51.7 - -60. - 240.5 - - 0.0 231.4
NTW TBMD 99 - - - - - - 457.0 - - 0.0 457.0
NTW TBMD (RDT&E) 94 - - -224.8 - -23. - 700.0 - 266.9 0.0 718.9
PATRIOT PAC-3 88 355.5 - -242.5 - 481. - 1,951.9 - 143.2 0.0 2,689.4
THAAD System 00 -222.3 - 2,248.8 - 1,289. - 2,482.3 - - 0.0 5,798.0
Subtotal 1,478.7 - 2,228.9 - 2,541. - 11,408.4 - 620.0 - | 18,277.9
Grand Total -31,836.6 12.5 | 15,380.9 277.3 | 12,866. -153.7 | 58,613.8 .6 38.4 -7,746.2 160.7 | 48,062.1




Distribution of Cost Changes (Then-Year Dollars)

As Of Date:

September 30,

2000

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr| To Date |This Qtr To Date |This Qtr] To Date | This Qtr| To Date |This Qtr] To Date |This Qtr] To Date |This Qtrx To Date |This Qtr| To Date

ARMY:
ABRAMS UPGRADE - -465.6 - 578.7 - -192.3 - 161.3 - 1,820.2 - - - 112.1 0.0 2,014.4
ATACMS-BAT - -465.3 - -1,608.1 - 448.1 - 343.6 - 1,977.5 - - - -35.3 0.0 660.5
ATIRCM/CMWS - -167.5 - -1,090.9 - -265.6 - 113.0 - 672.9 - - - 42.2 0.0 -695.9
BRADLEY UPGRADE - -421.1 - -1,142.7 - 341.0 - 281.4 - 1,051.3 - - - 234.3 0.0 344.2
CH-47F (ICE) - -112.5 - - - -3.3 - 18.4 - -10.4 - - - 73.8 0.0 -34.0
CHEM DEMIL - -339.3 - - - -2.4 - - - -1,793.7 - i - - 0.0 -2,126.7
Comanche (RDT&E) - -335.3 - 649.1 - 203.2 - 1,260.5 - 4,343.3 - - - 0.0 6,120.8
CRUSADER - -286.5 - 140.0 - 675.6 - 955.7 - 37.5 - - - - 0.0 1,522.3
FBCB2 ~ -17.6 - - - -25.5 - - - 22.7 - - - -23.1 0.0 -43.5
FMTV - -3,270.8 - -449.9 - -462.2 - 975.1 - 2,569.2 - 11.6 - -504.9 0.0} -1,131.9
1AV - - - - - - - - - - - - - - 0.0 0.0
JAVELIN - -80.3 - -147.2 - -14.9 - 7.0 - 134.9 - - - -5.7 0.0 -106.2
JSTARS CGS - 87.1 -21.1 -739.2 - -0.7 344.5 281.4 27.8 -5.1 - - 54.2 110.6 405.4 -265.9
LONGEBOW APACHE - -408.0 - -1,426.6 - 36.9 - 795.7 - 541.3 - - - 487.2 0.0 26.5
LONGBOW HELLFIRE - -174.3 - -54.7 - 7.2 - 47.5 - 63.8 - - -~ -1.4 0.0 -111.9
MLRS UPGRADE - -121.8 - 1,016.2 - 36.6 - - - -45.7 - - - 105.9 0.0 991.2
SADARM - -4.4 - -383.8 - 221.7 - 131.5 - 234.4 - - - 5.4 0.0 204.8
SMART-T - -2.7 - -1.6 - - - -31.9 - -23.4 - - - 13.9 0.0 -45.7
Subtotal - -6,585.9 21.1| T -4,660.7 - 1,003.4 344.5 5,340.2 27.8| 11,590.7 - 20.3 54.2 615.0 405 .4 7,323.0

NAVY:
AAAV - -68.2 - - - - - 107.6 - 69.0 - - - - 0.0 108.4
AIM-9X - -245.8 - 20.3 - 68.5 - 170.4 - -145.2 - - - -278.3 0.0 -410.1
AV-8B REMAN - -171.3 - -20.9 - 39.8 - 69.3 - -109.7 - - -4.5 155.1 -4.5 -37.7
CEC - -150.0 - 249.1 126.7 - 36.3 - 1,431.6 - - -417.6 0.0 1,276.1
CH-60S - -72.8 - 1,155.9 2.8 -18.9 - - -8.1 132.1 - - - -22.8 -5.3 1,173.5
CVN-76 - -306.9 - - - - 35.6 - 477.6 - 87.1 - - 0.0 293.4
CVN-77 - -504.6 - - - -141.4 - -65.7 - 343.8 - 127.0 - - 0.0 -240.9
CVNX (RDT&E) - - - - - - - - - - - - -~ - 0.0 0.0
DD 21 (RDT&E) - -124.5 - - - - - 1,672.3 - 1,582.7 - - - - 0.0 3,130.5
DDG 51 - -5,136.8 - 32,718.2 - 1,039.5 - 1,997.9 - 5,071.3 - . - - 0.0] 35,690.1
E-2C REPRO - -257.6 - - - 19.3 - 325.1 - -137.2 - - - 55.7 0.0 5.3
F/A-18 E/F 68.5 -9,020.6 - -31,895.2 - 1,059.8 - -1,374.3 -231.4 367.4 - - - -6,894.4 -162.9| -47,757.3
JSOW - -455.5 - -1,324.6 - -87.0 - - - -3,093.9 - - - -310.6 0.0] -5.,271.6
LHD 1 - -1,376.7 - 6,952.9 - -368.4 - 40.5 - 553.3 - - - - 0.0 5,801.6
LPD 17 - -818.1 - - - - - - - 756.4 - - - - 0.0 -61.7
MIDS-LVT - -69.5 - 422.4 - 15.5 - -36.6 - 83.1 - - - -53.2 0.0 361.7
NESP - -205.0 - 141.9 - 59.3 - 69.2 - -206.3 - - - -144.1 0.0 -285.0
SH-60R - -606.2 - 943.2 - -110.5 - -469.6 - 755.1 - - - -324.5 0.0 187.5
SSN 21 / AN/BSY-2 - 253.6 - -15,562.8 - 6,379.3 - 161.3 - 950.8 - - - -764.8 0.0l -8,582.6
SSN 774 (NSSN) - -13,718.5 - - - 1,008.0 - 1,197.3 - 5,822.5 - 280.0 - 7.4 0.0] -5,403.3
STD MSL 2 - -965.4 - -2,767.3 - 1,617.5 - 334.9 - 375.8 - - - -45.8 0.0] -1,450.3
STRATEGIC SEALIFT - 63.0 - 24.1 - 299.8 - - - -820.7 - - - - 0.0 -433.8
T-45TS - 8.6 - -166.4 - -176.5 - 19.6 - 186.3 - - - -229.0 0.0 -357.4
TACTICAL TOMAHAWK - -12.9 - - - 23.8 - - - -29.4 - - - -11.7 0.0 -30.2
TRIDENT II MSL - -421.7 - -10,097.3 - 1,580.9 - - - -141.6 - - - 745.0 0.0] -8,334.7
USMC H-1 UPGRADES - -249.0 - - - -5.1 - 268.5 - 66.9 - - - 102.2 0.0 183.5
v-22 - -6,051.7 - 11,947.2 - -3,517.7 - 441.1 - 6,338.3 - - - -707.3 0.0 8,449.9
Subtotal 68.5| -40,684.1 - -7,259.3 2.8 8,912.2 - 5,000.7 ~239.5| 20,680.0 - 494.1 -4.5| -9,138.7 -172.7| -21,995.1

USAF':
ABL (RDT&E) - -142.8 - - - 1,239.9 - - - -50.8 - - - - 0.0 1,046.3
AEHF (RDT&E) - -18.5 - - - - - - - -286.2 - - - - 0.0 -304.7
AMRAAM - -376.4 - -2,977.1 - 1,756.1 - 571.9 - -1,739.1 - - - -10.9 0.0] -2,775.5
AWACS RSIP (E-3) - -20.9 - - - 27.1 - - - -7.6 - - - 84.4 0.0 83.0
B1-CMUP (CU) 0.3 -48.2 - -3.1 14.9 15.8 - -5.3 - 311.7 7.2 .2 - -1.6 22.4 276.5
B1-CMUP (DSUP) - -43.5 - -6.5 - 116.1 - - -4.8 144.8 - - 9.5 -4.8 220.4
Cc-130J - -3.2 - 1,247.5 - -292.9 - 0.4 - 236.0 - - - 605.7 0.0 1,793.5
c-17a - -1,547.9 - -9,536.0 - 3,297.7 - 264.2 - 10,423.4 - 348.0 - -201.2 0.0 3,048.2




Distribution of Cost Changes (Then-Year Dollars)

As Of Date:

September 30, 2000

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr| To Date |This Qtr] To Date |This Qtry To Date | This Qtr| To Date |This Qtr] To Date |This Qtr] To Date |This Qtr To Date |This Qtr| To Date
EELV - -277.6 - - - 105.8 - - - 68.6 - - - - 0.0 -103.2
F-22 - -11,104.3 - -32,935.1 - 6,213.8 - 253.0 - 5,285.4 - - -4,881.7 0.0]| -37,168.9
GBS - -20.9 - 45.8 - 27.9 - 4.6 -10.5 -40.7 - - -0.3 0.5 -10.8 17.2
JASSM - -57.5 - 16.2 - 152.8 - -56.3 - -39.5 - - 12.4 0.0 28.1
JDAM - -264.6 - 16.8 - 156.1 - -19.0 - -632.0 - - - -23.2 0.0 -765.9
JPATS - -601.2 - - - -51.2 - - - 707.5 - - - -131.1 0.0 -76.0
JSTARS - -15.2 - -1,114.3 - - - 472.4 - -420.5 - - - -87.4 0.0 -1,165.0
MINUTEMAN III GRP - -97.4 - - - 198.4 - -5.3 - 542.7 - - - 49.8 0.0 688.2
MINUTEMAN III PRP - -134.9 - - - 13.0 - - - -602.4 - - - 47.4 0.0 -676.9
NAS - -68.2 - 271.7 - 105.2 - 41.2 - -166.7 - - - 30.2 0.0 213.4
NAVSTAR SATELLITE - -1,278.1 - 4,953.0 - 618.0 - 2,402.0 - 2,188.3 - - - 359.6 0.0 9,242.8
NAVSTAR USER EQMT - -417.7 - 1,586.9 - 1,005.1 - 311.1 - -574.0 - - - 87.5 0.0 1,998.9
SBIRS (Low-RDT&E) - -170.4 - 27.4 - 339.1 - 82.1 - -474.6 - - - 54.5 0.0 -141.9
TITAN IV - -1,394.4 - 710.1 - 5,278.6 - -2,735.8 - 12,767.9 - - - 872.0 0.0| 15,498.4
Subtotal 0.3] -18,103.8 - -37,696.7 14.9| 20,322.4 - 1,581.2 -15.3| 27,642.2 7.2 355.2 ~0.3| -3,123.6 6.8| -9,023.1

DoD:

JSF (RDT&E) - -2,588.8 - - - - - 1,420.0 - -451.5 - - - - 0.0] -1,620.3
NMD - -243.3 - 1,507.1 - 386.1 - -287.1 - 6,300.2 - - - 442.6 0.0 8,105.6
NPOESS (RDT&E) - -354.2 - - - 153.5 - -67.1 - 284.4 - - - - 0.0 16.6
NTW TBMD - -24.8 - - - - - - - 614.9 - - - - 0.0 590.1
NTW TBMD (RDT&E) - -423.3 - - - -136.2 - -23.8 - 831.1 - - - 333.4 0.0 581.2
PATRIOT PAC-3 - -263.0 - 35.3 - 535.2 - 719.0 - 2,536.6 - - - 195.2 0.0 3,758.3
THAAD System - -558.7 - -235.6 - 2,692.9 - 1,457.7 - 2,723.6 - - - - 0.0 6,079.9
Subtotal - -4,456.1 - 1,306.8 - 3,631.5 - 3,218.7 - 12,839.3 - - - 971.2 - 17,511.4
Grand Total 68.8] -69,829.9 -21.1| -48,309.9 17.71 33,869.5 344.5| 15,140.8 -227.0 7.2 869.6 49.4| -10,676.1 239.5] -6,183.8

72,752.2




Program Funding Status

(Dollars in Millions)

As of Date: September 30, 2000

Weapon Prior FY2000 FY2001 Balance of Total
System Years Budget Budget Program

ARMY:
ABRAMS UPGRADE 4,724.3 665.7 588.0 3,998.3 9,976.3
ATACMS-BAT 1,608.6 370.7 327.8 3,641.1 5,948.2
ATIRCM/CMWS 350.8 97.9 61.3 2,155.7 2,665.7
BRADLEY UPGRADE 1,055.5 347.6 396.9 2,583.0 4,383.0
CH-47F (ICH) 65.6 28.2 121.0 2,866.6 3,081.4
CHEM DEMIL 6,149.8 1,098.0 1,099.9 4,835.9 13,183.6
Comanche (RDT&E) 4,200.3 463.1 614.0 42,856.9 48,134.3
CRUSADER 1,083.5 262.2 355.5 2,601.1 4,302.3
FBCB2 248.1 126.9 127.1 2,072.3 2,574.4
FMTV 1,945.9 426.1 440.3 14,977.1 17,789.4
IAV - - 109.3 243.2 352.5
JAVELIN 2,250.9 444.5 409.6 714.8 3,819.8
JSTARS CGS 1,104.6 126.8 86.6 527.9 1,845.9
LONGBOW APACHE 3,459.8 826.5 775.0 3,694.4 8,755.7
LONGBOW HELLFIRE 1,433.9 292.9 297.7 499.2 2,523.7
MLRS UPGRADE 391.2 177.6 222.3 4,100.5 4,891.6
SADARM 661.9 39.0 36.1 2.9 739.9
SMART-T 428.2 67.1 85.3 154.1 734.7
Subtotal 31,162.9 5,860.8 6,153.7 92,525.0 135,702.4

NAVY:
AAAV 279.2 114.2 137.9 511.2 1,042.5
AIM-9X 380.4 81.6 98.0 2,262.8 2,822.8
AV-8B REMAN 1,573.2 312.4 235.1 - 2,120.7
CEC 1,429.1 334.3 175.2 1,910.6 3,849.2
CH-60S 215.3 358.9 263.6 3,489.7 4,327.5
CVN-76 4,485.2 2.1 22.9 80.4 4,590.6
CVN-77 235.5 784.9 4,092.0 187.5 5,299.9
CVNX (RDT&E) 120.9 193.9 224.1 3,048.7 3,587.6
DD 21 (RDT&E) 297.6 281.6 549.7 4,090.6 5,219.5
DDG 51 40,617.7 2,981.9 3,409.3 8,798.7 55,807.6
E-2C REPRO 1,862.2 431.8 352.7 546.5 3,193.2
F/A-18 E/F 12,844.9 3,063.0 3,089.4 27,828.4 46,825.7
JSOW 1,171.5 185.6 262.7 4,314.5 5,934.3
LHD 1 7,798.2 371.1 19.1 2,064.2 10,252.6
LPD 17 1,808.1 1,519.2 1,576.8 5,796.0 10,700.1
MIDS-LVT 612.3 172.3 89.2 607.4 1,481.2
NESP 1,443.8 159.9 164.2 320.8 2,088.7
SH-60R 721.0 348.9 246.9 4,507.1 5,823.9
SSN 21 / AN/BSY-2 12,965.1 107.8 22.4 61.2 13,156.5
SSN 774 (NSSN) 8,752.0 1,033.5 1,948.7 53,943.3 65,677.5
STD MSL 2 8,234.2 120.1 118.7 1,143.9 9,616.9
STRATEGIC SEALIFT 5,838.3 316.3 - - 6,154.6
T-45TS 4,495.1 343.5 280.7 122.8 5,242.1
TACTICAL TOMAHAWK 217.9 212.4 40.3 1,362.6 1,833.2
TRIDENT II MSL 23,886.4 493.1 464.1 2,340.2 27,183.8
USMC H-1 UPGRADES 266.1 183.3 139.7 3,141.9 3,731.0
v-22 8,888.4 1,243.8 1,893.1 26,086.9 38,112.2
Subtotal 151,439.6 15,751.4 19,916.5 158,567.9 345,675.4

USAF:
ABL (RDT&E) 507.5 304.2 148.6 2,585.2 3,545.5
AEHF (RDT&E) 177.2 95.5 246.4 1,866.8 2,385.9
AMRAAM 8,540.9 201.8 203.1 1,391.1 10,336.9
AWACS RSIP (E-3) 652.7 63.6 79.9 178.1 974.3
B1-CMUP (CU) 311.2 105.1 76.1 199.0 691.4
B1-CMUP . (DSUP) 156.5 58.2 71.3 634.7 920.7
Cc-130J 1,030.2 135.2 208.1 1,259.7 2,633.2
c-17a 28,371.1 3,540.0 3,079.8 9,869.2 44,860.1

(7]




Program Funding Status

(Dollars in Millions)

As of Date: September 30, 2000

Weapon Prior FY2000 FY2001 Balance of Total
System Years Budget Budget Program
" EELV - 547 .7 "386.1 692.6 15,618.2 17,244.6
F-22 20,290.1 2,248.2 3,993.3 35,408.5 61,940.1
GBS 204.0 59.7 52.2 198.4 514.3
JASSM 480.2 166.4 122.3 1,332.5 2,101.4
JDAM 613.9 284.8 270.2 1,457.5 2,626.4
JPATS 549.6 209.9 215.1 3,000.0 3,974.6
JSTARS 7,272.9 469.0 400.2 455.0 8,597.1
MINUTEMAN III GRP 826.6 185.5 195.3 1,117.0 2,324.4
MINUTEMAN III PRP 300.3 119.7 138.2 1,584.2 2,142.4
NAS 157.2 87.3 106.7 653.3 1,004.5
NAVSTAR SATELLITE 4,405.3 243.6 468.0 6,432.6 11,549.5
NAVSTAR USER EQMT 4,585.6 301.2 245.4 1,742.5 6,874.7
SBIRS (Low-RDT&E) 2,398.4 652.0 827.4 4,350.8 8,228.6
TITAN IV 15,572.7 756.3 703.2 995.4 18,027.6
Subtotal 97,951.8 10,673.3 12,543 .4 92,329.7 213,498.2
DoD: -

JSF (RDT&E) 3,022.7 522.8 922.8 18,711.4 23,179.7
NMD 4,726.3 965.2 1,916.3 12,644.4 20,252.2
NPOESS (RDT&E) 287.4 120.1 153.2 4,784.9 5,345.6
NTW TBMD 1,306.8 375.8 382.7 2,988.8 5,054.1
NTW TBMD (RDT&E) 1,567.5 420.1 345.1 4,478.5 6,811.2
PATRIOT PAC-3 4,931.1 583.9 478.8 4,146.1 10,139.9
THAAD System 3,749.5 471.3 606.1 11,986.6 16,813.5
Subtotal 19,591.3 3,459.2 4,805.0 59,740.7 87,596.2
Grand Total 300,145.6 35,744.7 43,418.6 403,163.3 782,472.2
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